

Team Name: sdmay23-03

Team Members:

- 1) Aashish Komaragiri
- 2) Elijah Shelby
- 3) Grace Rasmussen
- 4) Khushveen Kaur Umra
- 5) Matthew Karmelich

Report Period: (Module 7) 15th October 2022 - 21th October 2022

Summary of Progress in this Period

- 1) Regular meetings were conducted by the team with the client and the advisor.
 - 2) Completed part 4 of the design document (Design Contextualization and Exploration).
 - 3) Completed the Mid-Term Peer Evaluation.
 - 4) Completed the Network Canvas Team-Based Learning Survey.
 - 5) Learned how to connect to the remote device that DigiClips is run on.
-

Pending Issues

- 1) Options page we are currently planning on working on may not be a very big undertaking, but we can always move on to other areas in the future.
 - 2) Trouble getting the Linksys 00762 router and the VPN to work. Henry is still working on fixing this.
 - 3) Specific pointers of the project are still not discussed that will help us to break down the project step-by-step (being delayed by the VPN issues).
 - 4) Not everyone in the group has been able to access their remote machine, as it stops responding if multiple people try to access it.
 - 5) Project tasks have not been discussed with the advisor, due to which it is not yet established if the tasks will be sufficient for a senior design project.
-

Plans for Upcoming Reporting Period

- 1) Conduct a meeting with the client and the advisor, to discuss more of the project plan and first steps.
 - 2) Prepare for and present lightning talk on Ethics and Professional Responsibility.
 - 3) Complete part 5 of the design document (Proposed Design).
 - 4) Work with Henry to get the VPN connection when fixed.
-