

**Team Name:** sdmay23-03

**Team Members:**

- 1) Aashish Komaragiri
- 2) Elijah Shelby
- 3) Grace Rasmussen
- 4) Khushveen Kaur Umra
- 5) Matthew Karmelich

**Report Period:** (Module 11) 12th November 2022 - 18th November 2022

**Summary of Progress in this Period**

- 1) Regular meetings were conducted by the team with the client and the advisor.
  - 2) Work with Henry to get the VPN connection.
  - 3) Work on our project's full design document.
  - 4) Work on our project's final website.
- 

**Pending Issues**

- 1) Options page we are currently planning on working on may not be a very big undertaking, but we can always move on to other areas in the future.
  - 2) Specific pointers of the project are still not discussed that will help us to break down the project step-by-step (being delayed by the VPN issues).
  - 3) Not everyone in the group has been able to access their remote machine, as it stops responding if multiple people try to access it.
  - 4) Project tasks have not been discussed with the advisor, due to which it is not yet established if the tasks will be sufficient for a senior design project.
- 

**Plans for Upcoming Reporting Period**

- 1) Conduct a meeting with the client and the advisor, to discuss more of the project plan and next steps.
  - 2) Work on our project's full design document.
  - 3) Work on our project's final website.
-