

Team Name: sdmay23-03

Team Members:

- 1) Aashish Komaragiri
- 2) Elijah Shelby
- 3) Grace Rasmussen
- 4) Khushveen Kaur Umra
- 5) Matthew Karmelich

Report Period: (Module 9) 29th October 2022 - 4th November 2022

Summary of Progress in this Period

- 1) Regular meetings were conducted by the team with the client and the advisor.
 - 2) Completed Individual Ethics and Professional Responsibility Assignment.
 - 3) Work with Henry to get the VPN connection when fixed.
 - 4) Conducted a meeting with the professor to discuss how to proceed with the project, and to discuss if the selected tasks are sufficient for a senior design project.
 - 5) Started discussing the final website for this class.
-

Pending Issues

- 1) Options page we are currently planning on working on may not be a very big undertaking, but we can always move on to other areas in the future.
 - 2) Trouble getting the Linksys 00762 router and the VPN to work. Henry is still working on fixing this.
 - 3) Specific pointers of the project are still not discussed that will help us to break down the project step-by-step (being delayed by the VPN issues).
 - 4) Not everyone in the group has been able to access their remote machine, as it stops responding if multiple people try to access it.
 - 5) Project tasks have not been discussed with the advisor, due to which it is not yet established if the tasks will be sufficient for a senior design project.
-

Plans for Upcoming Reporting Period

- 1) Conduct a meeting with the client and the advisor, to discuss more of the project plan and first steps.
 - 2) Complete part 6 of the design document (Testing).
 - 3) Discuss testing procedures with the client.
-